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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas O, P & R are being excavated down to ten feet below 

ground surface (bgs). 
 Excavated soils were loaded and transported to Waste 

Managements’ Laraway Road RDF landfill for disposal. 
 NRT conducted daily air monitoring activities including 

DustTraks, SUMMAs, and PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site.   

 Thatcher (sheetpile contractor) began to install in the 
sheetpile wall along the southern boundary of Area N. 

 Utilized GPS to locate pertinent items and features. 
 Backfilled and compacted Area V. 

Sampling Activities Performed: 

NRT conducted the following sampling activities:   
 Four excavation floor samples (EB-007, EB-008, EB-009 and 

EB-010) and one excavation wall sample (EW-012) were 
taken from Area O, P & R. Parameters included TPH GRO, 
TPH DRO, PVOCs, site-specific PAHs, site-specific phenols, 
cyanide, and site-specific metals. 

 DustTraks collected data each day and been downloaded for 
analysis. 

 Six SUMMA canisters were deployed and sent to STAT 
Laboratory for analysis for BTEX and Naphthalene. 
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Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG and Ronald J. Horan 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PID 

Field Photos: See attached sheets. 
 
Work planned for the coming week, February 19, 2012 through February 25, 2012, is as follows: 
 

 Continue excavating Areas P, R, and Q, and conduct appropriate excavation wall and floor soil sampling.    
Soils samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-specific metals, 
site-specific phenols, and cyanide. 

 Continue air monitoring, including two days of 12-hour SUMMA can sampling.  The days of the 12-hour 
sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT 
laboratory. 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 
 

Photo 1:  View of excavation of Area P. 
 
Direction: Facing west 
 
Photo Date: 2/14/2012 
 
Photo Taken By: RJH 

Photo 2:  View of truck loading with scale. 
 
Direction: Facing northwest 
 
Photo Date: 2/14/2012 
 
Photo Taken By: RJH 

Photo 3:  View of Area O excavation. 
 
Direction: Facing northeast 
 
Photo Date: 2/16/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  Backfilling of Area V 
 
Direction: Facing west 
 
Photo Date: 2/17/2012 
 
Photo Taken By: RJH 

Photo 5:  A view of excavation areas O, 
P, and R. 
 
Direction: Facing southwest 
 
Photo Date: 2/17/2012 
 
Photo Taken By: RJH 

Photo 6:  A view of truck loading 
activities. 
 
Direction: Facing southeast 
 
Photo Date: 2/17/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 2/12/12 to 2/18/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Project Manager 
  
 
Others 
 None 
 

 
 Tecnica Environmental Services 
 Great Lakes Soil 
 Helm Electric 
 Thatcher Foundations 
 Midwest Fence 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve 

Jiskra) 
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 Jeff Gabriel  
 Tony Gleiznis  
 Sergio Martinez 
 

Miscellaneous Visitors 
 None 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Coordinated site activities with Tecnica Environmental, North Shore Environmental, and other 

subcontractors on site; 
 Began hauling out soils for disposal to Laraway Landfill; 
 Issued trucking tracking forms for all excavated soils; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Had a meeting with Peoples Gas anode maintenance group to plan a strategy for excavating in an 

existing anode field providing corrosion protection for the HP gas pipes; 
 Held the weekly site construction meeting with supervisors of Subcontractors, NRT, Waste 

Management; and 
 Monitored site conditions for traffic, dust, and overall safety. 
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TECNICA ENVIRONMENTAL SERVICES 
 Finished excavated and loaded out soils from Areas O and P; 
 Continued excavating soils from Areas Q and R; 
 Excavated a test pit north of Area A to find extent of material that may need to be loaded out in the 

potential dig area; 
 Controlled odors through foaming and wood chips use; 
 Assisted NRT in sampling open excavation areas; 
 Pre-trenched for Thatcher sheeting in south end of west property line and most of the south sheeting 

run; 
 Excavated a hole to top of sewer at end of south sheeting line to facilitate installation of vibration 

monitoring equipment; 
 Cut the primary anode wire and coiled in accordance with Peoples Gas anode meeting 

recommendations; and 
 Finished a test pit to find extent of possible soils for removal outside and north of excavation area. 
 
GREAT LAKES SOIL 
 Performed compaction testing on one-foot lifts of CA-6 during backfill of Area V. 
 
HELM ELECTRIC 
 Performed periodic maintenance on power generators. 
 
THATCHER FOUNDATIONS 
 Installed sheeting along the west property line fence and started the south sheeting run. 
 
MIDWEST FENCE 
 Finished installing the 12-ft. high fence around the pressure reducing area; and 
 Continued installing the west property line permanent fence after sheeting completed. 
 
 
Changes to Scope of Work 
 Special handling of anode field during excavation requiring cutting lead wire, interim welding to 

sheeting, re-establishing connections while backfilling after excavating partially exposes each of the 8 
anodes. 

 
Open/Outstanding Items   
 MWRD inspection to be done next week.  Water cannot be pumped from excavations, treated, and 

discharged until that permit is issued. 
 
Anticipated Activities for the Week of February 19, 2012 
 Continue to excavate and load soils for disposal from Areas Q and R; 
 Begin excavation in Areas A and B along west property line; 
 Finish installation of south sheeting run; 
 Perform vibration monitoring by CTI (Construction Testing Instrumentation) on sewer during the 

south sheeting line installation; 
 Finish installing permanent fence along the west property line; and 
 MWRD inspection of water treatment system and permit issuance. 
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Crawford Station Site: 
 
Remediation  
 
Date: February 13, 2012 
 
Description:  View to 
south of excavation for 
materials being loaded out 
for disposal in Areas Q 
and R to 10 feet below 
ground surface (bgs). 
  

Crawford Station Site: 
 
Remediation 
 
Date:  February 13, 2012 
 
Description:   Piles of 
concrete and brick rubble 
resulting from pre-
trenching for Thatcher 
along the south sheeting 
line.  This view is to the 
southwest, over top of the 
anode field. 
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Crawford Station Site: 
 
Remediation 
 
Date: February 13, 2012 
 
Description:  Thatcher 
driving sheeting along the 
west property line from 
north to south.  View is to 
the west. 

Crawford Station Site: 
 
Remediation 
 
Date: February 15, 2012 
 
Description:  Looking 
east at fabric being 
installed on the 12-foot 
high fence (west portion) 
to protect sensitive 
equipment from dust in 
the pressure control area. 


